
2010 IHSS Program Integrity/Fraud Prevention Workgroup Proposed Timeline 

Date/Mo Activity/Method Purpose Deliverable(s) 

February 
11th 

Recipient 
Fingerprint 

Imaging 
Stakeholders Mtg 

1. Overview of ABX4 19 Requirements 
2. Office of Systems Integrations (OSI) Presentation 
3. Questions, concerns, thinking points and suggestions 

 Engaged and informed 
Stakeholders 
 

March 
17th 

General Public 
Teleconference 

1. Preparation for launch of IHSS Stakeholders Workgroup--Advise 
participants of IHSS Stakeholder Workgroup purpose and process;  

2. Secure input to advise priority setting during SHG Meeting #1 
 

 A listing of the public’s 
concerns and priorities to 
inform SHG process 

March 22nd 

IHSS Stakeholder 
Workgroup 
Meeting #1  

Onsite-
Sacramento 

 

1. Begin the process of establishing statewide, coordinated anti-fraud 
activities 

2. Begin the process of defining state and county roles and 
responsibilities for sharing information 

3. Begin to coordinate efforts to design a protocol for program and 
fraud integrity.  

 Engaged, informed invitees 
 Roles considerations 
 Priorities for subcommittee 

activities 
 Subcommittee membership 

April 26th 

IHSS Stakeholder 
Workgroup 
Meeting #2  

Onsite-
Sacramento 

 

1. Continue discussion on state and county roles and responsibilities  
2. Begin developing draft  protocols 

 

 Subcommittees  meet 

May 6th 
Subcommittees 

Meeting #1 
Onsite--TBA 

1. Surface evidence-based practices already in place; and  
2. Formulate draft recommendations for the SHG’s consideration 

based on March 17th public input and March 22nd and April 26th 
Stakeholders directives 

 Recommendations for staff/ 
consultants to formulate into 
draft document 

 Formulate Draft Recs (Staff 
and consultants) 

 
May 27th 

 
 
 
 

Subcommittees 
Meeting #2 
Onsite-TBA 

 

1. Development process 
2. Determine content for public comment & reviewing public input 

 Continue protocol 
development 



     June 

IHSS Stakeholder 
Workgroup 

Teleconference 

 

1. Determines content for public comment   Review developed processes 

June 10th 

 
 

General Public 
Teleconference 

 

1. Release report and discuss 
2. Inform on process  

 

 List of Inputs to process 

July 

IHSS Stakeholder 
Workgroup 

Teleconference 
 

1. Review public input  Review public input 

July 8th 

Subcommittee 
Meeting #3 
 Onsite-TBA 

 

1. Continue development 
2. Continue discussion on roles, implementation, and data sharing 

 Directive to subcommittees 
for final edits to protocols 

 List of priorities for 
recommendations on roles, 
and data sharing 

August 12th 
 

Subcommittee 
Meeting # 4 
Onsite-TBA 

1. Review  final recommendations  Final Recommendations 

August 
General Public 

 

1.    Discuss final recommendations  Website posting of public 
comments and responses 

September 

IHSS Stakeholder 
Workgroup 

Final Meeting  
Onsite-

Sacramento 

 

1. Receive and adopt final recommendations   Final recommendations 

September 
IHSS Stakeholder 
Legislative Report 

1. Consider and evaluate Stakeholder and Public recommendations 
2. Prepare and submit final report to the Legislature 

 

 Legislative Report 

              4/24/10 


